
2010 IHSS Program Integrity/Fraud Prevention Workgroup Proposed Timeline 

Date/Mo Activity/Method Purpose Deliverable(s) 

February 
11th 

Recipient 
Fingerprint 

Imaging 
Stakeholders Mtg 

1. Overview of ABX4 19 Requirements 
2. Office of Systems Integrations (OSI) Presentation 
3. Questions, concerns, thinking points and suggestions 

 Engaged and informed 
Stakeholders 
 

March 
17th 

General Public 
Teleconference 

1. Preparation for launch of IHSS Stakeholders Workgroup--Advise 
participants of IHSS Stakeholder Workgroup purpose and process;  

2. Secure input to advise priority setting during SHG Meeting #1 
 

 A listing of the public’s 
concerns and priorities to 
inform SHG process 

March 22nd 

IHSS Stakeholder 
Workgroup 
Meeting #1  

Onsite-
Sacramento 

 

1. Begin the process of establishing statewide, coordinated anti-fraud 
activities 

2. Begin the process of defining state and county roles and 
responsibilities for sharing information 

3. Begin to coordinate efforts to design a protocol for program and 
fraud integrity.  

 Engaged, informed invitees 
 Roles considerations 
 Priorities for subcommittee 

activities 
 Subcommittee membership 

April 26th 

IHSS Stakeholder 
Workgroup 
Meeting #2  

Onsite-
Sacramento 

 

1. Continue discussion on state and county roles and responsibilities  
2. Begin developing draft  protocols 

 

 Subcommittees  meet 

May 6th 
Subcommittees 

Meeting #1 
Onsite--TBA 

1. Surface evidence-based practices already in place; and  
2. Formulate draft recommendations for the SHG’s consideration 

based on March 17th public input and March 22nd and April 26th 
Stakeholders directives 

 Recommendations for staff/ 
consultants to formulate into 
draft document 

 Formulate Draft Recs (Staff 
and consultants) 

 
May 27th 

 
 
 
 

Subcommittees 
Meeting #2 
Onsite-TBA 

 

1. Development process 
2. Determine content for public comment & reviewing public input 

 Continue protocol 
development 



     June 

IHSS Stakeholder 
Workgroup 

Teleconference 

 

1. Determines content for public comment   Review developed processes 

June 10th 

 
 

General Public 
Teleconference 

 

1. Release report and discuss 
2. Inform on process  

 

 List of Inputs to process 

July 

IHSS Stakeholder 
Workgroup 

Teleconference 
 

1. Review public input  Review public input 

July 8th 

Subcommittee 
Meeting #3 
 Onsite-TBA 

 

1. Continue development 
2. Continue discussion on roles, implementation, and data sharing 

 Directive to subcommittees 
for final edits to protocols 

 List of priorities for 
recommendations on roles, 
and data sharing 

August 12th 
 

Subcommittee 
Meeting # 4 
Onsite-TBA 

1. Review  final recommendations  Final Recommendations 

August 
General Public 

 

1.    Discuss final recommendations  Website posting of public 
comments and responses 

September 

IHSS Stakeholder 
Workgroup 

Final Meeting  
Onsite-

Sacramento 

 

1. Receive and adopt final recommendations   Final recommendations 

September 
IHSS Stakeholder 
Legislative Report 

1. Consider and evaluate Stakeholder and Public recommendations 
2. Prepare and submit final report to the Legislature 

 

 Legislative Report 

              4/24/10 


